

Brian Dunkelberger, Fernando Oliveira, Jocelyn Borjas, Seth Thomas









Webster City Parks

- 10 Webster City Parks
- 1 Hamilton County Park






Proposed Trails - Webster City, IA Parks and Trails Status Existing Proposed


Parks - Webster City

Webster City Boundary

Canoe Access and Fishing - Webster City, IA



Public Parcels - Webster City, IA **Public Parcels** Public Parcels Webster City Boundary



Project Statement


The overarching purpose of this Master Parks and Recreation Plan is to increase the **usage opportunities** of Webster City Parks and Recreation by reimagining, enhancing, and promoting the parks and recreation system.



Guiding Principles



Health and Wellness





Sustainability



Safety



Public Service

Project Goals



Trail Connectivity



Community Engagement




Awareness and Education



Beautification



Riverfront Development



Thanks for your input!





Timeline and Phases

-	ask Name	Start	▼ Finish ▼	August	Septembe	er October	Novembe	r December	January	February	March	April	
\top	Project Start	Tue 8/14/18	Tue 8/14/18	♦ 8/14	·								-
_	Project Management	Wed 8/22/18	Thu 5/9/19										-
\forall	Project Meetings	Wed 8/22/18	Wed 5/1/19	il in	100	11111	10000				1111	1000	i
П	Plan Coordination Meetings	Wed 9/5/18	Wed 5/1/19	1		1 1	i i	i i i	i i i	i i i	- i i i	i i i	i
,	▶ Team Meetings	Mon 9/3/18	Mon 4/29/19		á má	mimi	minin	minnim	imim	in in i	minni	minni	ì
0	Advisory Meeting - ZAC	Thu 9/13/18	Thu 5/9/19				1	1	1		1		
0	Due dates	Wed 9/19/18	Wed 5/8/19										
5	Review Existing Conditions	Tue 8/14/18	Fri 9/21/18										
9	Analyze Needs and Preferences	Thu 9/6/18	Fri 4/19/19	- I									
)	Reach to Community Stakeholder	Thu 9/6/18	Thu 9/27/18										
1	Community Needs Assesment - Public Workshop	Fri 10/12/18	Sat 10/13/18	1									
2	Open House/Public Workshop - Fall	Fri 11/30/18	Sat 12/1/18	1				*					
3	Meeting 1 - Webster City Park & Rec Comission	Mon 10/15/18	Fri 10/19/18	1									_
4	Meeting 2 - Webster City Park & Rec Comission	Thu 4/18/19	Fri 4/19/19	1			_						
5	Open House/Public Workshop - Spring	Fri 2/8/19	Tue 2/12/19	1						<u> </u>			
5	Plan Development	Wed 8/22/18	Wed 5/8/19	1 —									-
7	Phase 1 - Fall Semester	Wed 8/22/18	Wed 5/8/19	1 —									-
3	Develop Priotized Plan	Wed 8/22/18	Sat 11/24/18	1 -									
,	Vision and Goals	Wed 8/22/18	Fri 9/14/18					_					
)	Table of Content	Wed 8/22/18	Mon 9/17/18										
1	Methodology	Wed 9/5/18	Wed 9/26/18										
4	Webster City Past, Present, and Future	Fri 10/12/18	Sat 11/24/18	-									
7	Inventory Analysis	Thu 9/27/18	Sun 10/28/18	-				_					
0	▶ Stakeholder and Public Engagement	Thu 9/27/18	Fri 11/9/18	-									
3	Guiding Principles and References in Park & Rec	Thu 9/27/18	Sat 10/27/18	-									
6	Park & Recreational (Analysis)	Fri 10/12/18	Sun 11/18/18	-									
39	Recommendation, Implementation, and Phasing	Fri 10/12/18	Fri 11/16/18	-									
2	Appendix	Fri 10/12/18	Sun 11/18/18	1									
95	Final Draft - Phase 1	Sat 11/24/18	Sat 11/24/18	1				♦ 11/2<u>4</u>					
6	Final Report - Phase 1	Wed 12/12/18	Wed 12/12/18	1				♦ 12/	12				
7	Winter Break	Fri 12/14/18	Mon 1/21/19	1				, . <u>.</u> ,		ı			
8	Phase 2 - Spring Semester	Tue 1/22/19	Wed 5/8/19	1									ĺ
9	Develop Priotized Plan	Tue 1/22/19	Mon 3/25/19	1					ľ			1	
0	Park & Recreational (Analysis - On-Going Process)	Tue 1/22/19	Mon 3/25/19	1								ī	
3	Stakeholder and Public Engagement (On-going Process)	Tue 1/22/19	Mon 3/25/19	1					ľ			i	
6		Tue 1/22/19	Mon 3/25/19	1					ľ			i	
9	Appendix	Tue 1/22/19	Mon 3/25/19	1								i	
2	Final Draft - Phase 2	Wed 4/3/19	Wed 4/3/19	1								• 4/3	
13	Final Report - Phase 2	Wed 5/8/19	Wed 5/8/19	1								.,.,-	
14	Project Production - Report Due Dates	Mon 11/19/18	Mon 11/19/18	1									
19	Project End	Wed 5/8/19	Wed 5/8/19	1									

